STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION EXHIBIT

UTILITY INFORMATION SHEET South Segment - Alt 7 4 px.5(REV 3/2004)
(Form #) Subarea 5 (I-405)

1. Name of utility companies involved in project:

Oil (Crimson, Paramount Petroleum), Electrical (SCE Transmission and Distribution),
Telecom (Verizon, AT&T, Charter)

2. Types of facilities and agreements required:
SCE overhead and underground facilities: existing permits/easements within Caltrans and
LACFCD R/W subiject to review once proposed right-of-way is finalized.
Oil: License agreements and permits required or subject to review.

3. Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. .
Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignment

is skewed. 1-405/1-710 Interchange - angle points on some existing petroleum lines
within Caltrans R/W to remain.
Disposition of longitudinal encroachment(s):
Relocation required.
] Exception to policy needed.
Other. Explain.
Existing Utility Bridge north of Wardlow Road to be demolished. OH lines will be pulled through
directional bore.
4, Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or
species seasons, customer service seasons (no transmission tower relocations in summer).
Procurement, removal and construction for SCE facilities may take 12-15 months after
relocation designs are completed. There are a number of SCE lines to relocate. Due to
the limited number of SCE design staff and construction crews, all SCE work has to be
staged and coordinated with SCE.

5. PMCS Input Information
Total estimated cost of State’s obligation for utility relocation on this project:

s 16, 300,0

Note: Total estimated cost to include any Department obligation to relocate longitudinal encroachments
in access controlled right of way and acquire any necessary utility easements.

Prepared By:

2016-07-29
Right of Way Utility Estimator Date
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SCE overhead and underground facilities: existing permits/easements within Caltrans and
LACFCD R/W subject to review once proposed right-of-way is finalized. 
Oil: License agreements and permits required or subject to review.
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Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignment
is skewed. I-405/I-710 Interchange - angle points on some existing petroleum lines
within Caltrans R/W to remain.
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Existing Utility Bridge north of Wardlow Road to be demolished. OH lines will be pulled through
directional bore. 
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Procurement, removal and construction for SCE facilities may take 12-15 months after 
relocation designs are completed. There are a number of SCE lines to relocate. Due to
the limited number of SCE design staff and construction crews, all SCE work has to be
staged and coordinated with SCE.
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